CITY OF KIRKLAND PROJECT # $5C0620000
CAPITAL IMPROVEMENT PROGRAM DEPARTMENT Public Works

2019 TO 2024 DEPARTMENT CONTACT | Rod Steitzer
PROJECT NE 108TH STREET SEWERMAIN REPLACEMENT

TITLE

PROJECT 108th Avenue NE to approximately Forbes Creek at 100th Avenue NE PROJECT START & PROJECT STATUS
LOCATION 2022 Modified Project

DESCRIPTION/JUSTIFICATION

Replace and/or rehabilitate the existing trunk line with approximately 3,000 feet of 12-inch to 18-inch diameter PVC pipe. Perform
video inspection to determine the extent of the improvements. The existing trunk line, a likely source of inflow and infiltration
(1/1), experiences minor storm event surcharging and does not have adequate capacity for full development within the basin.

REASON FOR MODIFICATION (WHERE APPLICABLE)

Project moved from 2020-2021 to 2022-2024 based on 2018 reprioritization of Utility projects and to align with updated Sewer
Comprehensive Plan criteria. Total Project costs changed from $6,569,500 to $7,277,300 due to updated cost estimate including

added escalation for future years.

POLICY BASIS METHOD OF FINANCING (%)
Sewer Comprehensive Plan Current Revenue 81%
Reserve ($1,400,000) 19%
0,
COUNCIL GOALS Grants 0%
) Other Sources 0%
Environment
Debt 0%
Dependable Infrastructure Unfunded 0%
CAPITAL Prior 2019-2024 Future Total
COSTS Year(s) 2019 2020 2021 2022 2023 2024 TOTAL Year(s) Project
Planning/Design/ 0 0 0 0 308,000 885,000 401,000 1,594,000 0 1,594,000
Engineering
In-House 0 0 0 0 132,000 379,800 172,100 683,900 0 683,900
Professional Svcs.
Land Acquisition 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 963,400 2,778,000 1,258,000 4,999,400 0 4,999,400
Comp. Hardware/ 0 0 0 0 0 0 0 0 0 0
Software
Equipment 0 0 0 0 0 0 0 0 0 0
Other Services 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 1,403,400 4,042,800 1,831,100 7,277,300 0 7,277,300
NEW MAINT. AND
OPER. 0 0 0 0 0 0 0 0 0 0
NEW FTE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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PROJECT
TITLE

NE 108TH STREET SEWERMAIN REPLACEMENT

CRITERIA

PROJECT IMPACTS (RESPOND TO ALL SECTIONS WHICH APPLY)

Amount of public
disruption and
inconvenience

caused

During construction of this sewer line (from four to six months), minor traffic control will be required. Adjacent
residents should anticipate noise from normal construction activity.

Community
economic impacts

None anticipated.

Health and safety,
environmental,
aesthetic, or social
effects

Will improve capacity and diminish potential for surcharge of existing line.

Responds to an
urgent need or
opportunity

Addressed in the Sanitary Sewer Comprehensive Plan and ranked 24th of 30 projects.

Feasibility,
including public
support and
project readiness

Project is adjacent to existing King County METRO sewer force main pipelines which presents a need for careful

construction techniques. The project is an element of the City Council-adopted Sanitary Sewer Comprehensive
Plan.

Conforms to legal
or contractual
obligations

All improvements will be designed and constructed in conformance with professional and legal requirements.

Responds to state
and/or federal
mandate

Benefits to other
capital projects

N/A

Reduction of infiltration and inflow reduces the load on the overall system.

Implications of
deferring the
project

CONFORMANCE
WITH ADOPTED
COMPREHENSIVE
PLAN

Continued occurrences of storm surcharging and eventual capacity shortfall with continued property
development within the drainage basin.

LEVEL OF SERVICE
IMPACT

Name of Neighborhood(s) in which located: South Juanita

Is there a specific reference to this project or land use in the immediate vicinity?
How does the project conform to such references?

Attachments[ ] (Specify)

[ Project provides no new capacity (repair, replacement or renovation).
Project provides new capacity. Amount of new capacity provided: 30%
[] Project assists in meeting/maintaining adopted level of service.

[ Project required to meet concurrency standards.




